

Project Planning

4. Project Planning Phase | Credit Card Approval Prediction

Prepared For	Prepared By	Domain	Date
Credit Card Approval Prediction	Ankitha Vana	Finance	July 1, 2026

Project Board Summary

The project can be managed using a Kanban workflow with columns such as Backlog, In Progress, Review, Testing, and Done. The team currently lists Ankitha Vana as the team lead.

Metric	Value
Domain	Finance
Team Lead	Ankitha Vana
Total Epics	9
Total Tasks	21
Mentor	Not assigned yet
Demo Link	To be updated
GitHub Link	To be updated

Epics and Tasks

Epic	Tasks
1. Data Collection	Download dataset; verify applicant and credit record files.
2. Data Visualization and Analysis	Import libraries; read dataset; univariate analysis; multivariate analysis; descriptive analysis.
3. Data Preprocessing	Remove duplicates; handle missing values; clean and merge data; engineer features; encode categorical values.
4. Model Building	Train Logistic Regression; train Random Forest; train Decision Tree; train XGBoost.
5. Model Evaluation	Compare metrics; select best model; save model and preprocessing assets.
6. Application Building	Design HTML pages; build Flask script; integrate saved model.
7. Cloud Deployment	Prepare IBM Watson ML service; upload model; test scoring endpoint.
8. Testing	Test model predictions; test UI form; test response time; validate edge cases.
9. Documentation and Demo	Prepare deliverables; update GitHub link; update demo link; record demonstration.

Milestone Plan

Milestone	Deliverable
M1	Dataset understanding and requirement analysis completed.

Milestone	Deliverable
M2	Preprocessing and feature engineering pipeline completed.
M3	Model training and comparison completed.
M4	Flask web application integrated with saved model.
M5	Testing, documentation, GitHub upload, and demo submission completed.